
Table34 
Cost Estimate Summary for the Selected Remedy 

CAPITAL COSTS 
A. Pre-Construction Activities 

Contractor Work Plans and Submittals 
Pre-Construction Support Facility 
Pre-Construction Oversight 

CO:JiliJOnent 

General and Survey and Coring Vessels Mobilization 
Pre-Design Investigation- Chemical, Waste Characterization, Geological Sample Collection­
RMO to RM1.7 Channel 
Pre-Design Investigation- Chemical, Waste Characterization, Geological Sample Collection­
RM1.7 to RM8.3 and RMO- RM1.7 Shoals 
Pre-Design Investigation- Geotechnical Sample Collection 
Pre-Design Investigation- Chemical Analysis 
Pre-Design Investigation- Waste Characterization Analysis 
Pre-Design Investigation- Geological Analysis 
Pre-Design Investigation- Geotechnical Analysis 
Biological Monitoring Baseline Studies 
Pore Water Evaluation 
Sub-bottom Geophysics and Bathymetric Survey 
Video Survey for Debris Identification 
Habitat Survey (in river) 
Cultural Survey (in river) 
Fish Spawning Study 
Borrow Site Pre-Screening 
Borrow Material Characterization 
Cap Erosion Modeling for Armor Placement Design 
Total Pre-Construction Activities 

B. Mobilization and Demobilization 
Dredge Equipment Mobilization/Demobilization 
Capping Equipment Mobilization/Demobilization 
Monitoring Equipment Mobilization/Demobilization 
Debris Removal Equipment Mobilization/Demobilization 
Shoreline Protection Equipment Mobilization/Demobilization 
New Season Restart 
Total Mobilization and Demobilization 
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Day 
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EA 
EA 
LS 
EA 
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Year 

Unit Cost 

$355,000 
$10,000 
$48,000 
$28,900 

$1,250 

$250 
$9,750 
$1,560 
$1,280 
$280 

$1,240 
$2,800,000 

$1,040 
$8,200 
$8,200 

$100,000 
$540,000 
$50,000 
$3,000 
$2,620 

$18,000 

$237,000 
$237,000 
$13,800 
$60,000 

$237,000 
$480,000 

12 
12 

609 

4,869 
77 

19,479 
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7,106 
231 

548 
9 
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300 
354 

3 
3 

5 



Table34 
Cost Estimate Summary for the Selected Remedy 

C. Testing and Monitoring During Dredging and Capping 
Bathymetric Survey 
Water Quality Monitoring 
Sediment Monitoring 
Biological Monitoring 
Air Monitoring 
Monitoring Reports (including Laboratory Reporting) 
Total Testing and Monitoring During Dredging and Backfilling/Capping 

D. Dredging 
Mechanical Dredging 
Large Debris Removal, Off-loading, Transport, and Disposal 
Sediment for 

Barge Transport of Dredged Material 
Shallow Water Sediments- Double Handling 
Hydraulic Off-loading of Dredged Material 
Controls for Quality of Life Impacts 
Total Dredging 

E. Backfill and/or Engineered Cap 
Backfill/Engineered Cap Material Purchase and Delivery 
Backfill Material Placement 
Engineered Cap Material Placement 
Armor Material Purchase and Delivery 
Armor Material Placement 
Confirmation Coring 
Sediment Recontamination Monitoring 
Mudflat Engineered Cap 
Mudflat Reconstruction 
Riprapped Shoreline Repairs and Replacement 
Total Backfill and/or Engineered Cap 

TOTAL CAPITAL COSTS 
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lJnit CtJst # .. o:fiJu:i\8 

$635,200 6 
$1,195,860 6 
$486,640 6 
$900,000 6 
$120,000 6 
$355,000 6 

$25 
$200 

$9 

$10 5,494,000 
$5 203,500 

$10 5,494,000 
1% 

$30 2,723,000 
$20 141,000 
$30 2,582,000 
$30 192,000 
$30 192,000 

$210 465 
$1,560 1,395 

$80 203,500 
$150 203,500 
$75 5,000 
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.. ····· 
Co.nipouent .. Unit Unit Cost # .. o:fiJu:fts Cost 

.• ··· ······· 

DREDGED MATERIAL MANAGEMENT CAPITAL COSTS 
F2. Pre-Construction Activities for DMM 

Design Percentage 6% $52,400,000 
Regulatory Requirements, Legal, and Community Outreach Percentage 2% $17,470,000 
Land Acquisition Acre $510,000 32 $16,065,000 
Contractor Work Plans and Submittals LS $119,000 1 $119,000 
Pre-Construction Oversight Month $48,000 3 $144,000 
Upland Sediment Processing Facility Site Investigation- Geotechnical Boring $3,220 63 $202,860 
Upland Sediment Processing Facility Site Investigation- Chemical Core $2,560 32 $80,640 
Topographic Survey - Upland Sediment Processing Facility Site Acre $870 34.5 $30,015 
Habitat Survey (upland sediment processing facility site) LS $42,000 1 $42,000 
Cultural Survey (upland sediment processing facility site) LS $42,000 1 $42,000 
Miscellaneous Tests for DMM Design LS $106,130 1 $106,130 
Total Pre-Construction Activities for DMM $86,701,645 

G2. Upland Sediment Processing Facility 
Mobilization and Demobilization Percentage 10% $5,930,000 
Mechanical and Electrical Percentage 10% $5,930,000 
Layout and Documentation Surveys Day $4,000 104 $416,000 
Fencing LF $60 9,400 $564,000 
Exterior Lighting Acre $50,000 32 $1,600,000 
Security LS $100,000 1 $100,000 
Buildings LS $25,340,000 1 $25,340,000 
Utilities LS $1,250,000 1 $1,250,000 
Earthwork CY $12 169,000 $2,028,000 
Stormwater Management LS $154,000 1 $154,000 
Paving SY $30 105,000 $3,150,000 
Pier/Dock Structure SF $160 50,000 $8,000,000 
Prefabricated Building (Sprung Structure) for Dewatered Sediment Storage SF $40 138,000 $5,520,000 
Storage Area- Concrete Slab and Push Walls CY $600 6,000 $3,600,000 
Storage Area- Subgrade Material CY $40 2,600 $104,000 
Storage Area- Filter Fabric SY $2 15,400 $30,800 
Storage Area- Vapor Emissions Control Unit $5,000 12 $60,000 
Piping LF $30 33,600 $1,008,000 
Upfront Storage and Recycle Water Tanks LS $707,000 1 $707,000 
Loadout Facility LS $500,000 1 $500,000 
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·.························ . ·· .·.·.·.·.·.·.· .. ····· 
C:oB1ponent Unit Unit Cost # .. o:fiJu:i\8 cost 

Rail Line Spur/Railcar Storage Mile $1,000,000 5 $5,000,000 
Temporary Bunkers for Loadout Facility Unit $10,000 2 $20,000 
Hazardous Material Storage Area LS $93,000 1 $93,000 
Air Monitoring During Construction Month $5,000 12 $60,000 
Total Upland Sediment Processing Facility $71,164,800 

H2. Equipment Costs 
Operating Equipment LS $1,067,000 1 $1,067,000 
Wastewater Treatment Plant LS $6,701,000 1 $6,701,000 
Total Equipment Costs $7,768,000 

I2. Processing and Disposal 
Mechanical Dewatering Using Filter Presses CY $50 3,541,588 $177,079,400 
Dredged Material Testing for Disposal 5000CY $1,088 440 $478,720 
Transport Off-site Thermal Treatment Ton $240 100,000 $24,000,000 
Thermal Treatment and Disposal (Off-site Facility) Ton $400 100,000 $40,000,000 
Transport to Subtitle C Landfill (Off-site Facility) Ton $130 2,070,000 $269,100,000 
Off-site Disposal in Subtitle C Landfill Ton $100 2,070,000 $207,000,000 
Decontamination and Disposal of Medium-sized Debris Ton $200 231,000 $46,200,000 
Debris Transport and Disposal (Small Organic Fraction) in Subtitle C Landfill Ton $230 20,000 $4,600,000 
Reclaimed Sand Processing, Transport, and Beneficial Use Ton $50 500,000 $25,000,000 
Total Processing and Disposal $793,458,120 

J2. Site Decommissioning/Restoration Acre $30,000 32 $945,000 
Total Decommissioning/Restoration $945,000 

Subtotal Dredged Material Management Capital Costs $960,03 7,565 
Construction and Program Management Percentage 10% $87,330,000 
Scope and Bid Contingency Percentage 25% $240,010,000 

TOTAL DREDGED MATERIAL MANAGEMENT CAPITAL COSTS $1,287,377,565 
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.> . ·· .·· . ··.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· .. ····· 
Corilp~11ent Unit Unit Cost # .. o:fiJn:i\8 Cost 

DREDGED MATERIAL MANAGEMENT O&M COSTS 
K. DMM Site O&M 

Wastewater Treatment Plant O&M Year $670,100 1 $670,100 
Sediment Processing Site O&M Year $2,738,000 1 $2,738,000 
Operations Management/Coordination Year $939,000 1 $939,000 
Wastewater Testing Month $5,430 12 $65,160 
Air Monitoring Month $5,000 12 $60,000 

Subtotal DMM Site O&M $4,472,260 
Construction and Program Management Percentage 10% $450,000 
Scope and Bid Contingency Percentage 25% $1,120,000 

TOTAL DREDGED MATERIAL MANAGEMENT O&M COSTS $6,042,260 

LONG-TERM O&M COSTS 
L. Annual Monitoring Activities 

Comimmity Outreach LS $95,000 1 $95,000 
Mobilization and Demobilization of Monitoring Equipment EA $26,900 1 $26,900 
Bathymetric Survey Day $8,200 9 $73,800 
Water Column Sampling and Analysis Sample $1,000 37 $37,000 
Sediment Sampling and Analysis Sample $830 1,826 $1,515,580 
Biological Monitoring LS $1,400,000 1 $1,400,000 
Habitat Recolonization using SPI Location $2,300 17 $39,100 
Annual Monitoring Reports EA $105,000 1 $105,000 
Total Annual Monitoring Activities $3,292,380 

M. Annual Maintenance Activities 
Mobilization and Demobilization of Cap Maintenance Equipment EA $54,000 1 $54,000 
Ice Scour Evaluation of Cap along Shoreline LS $21,000 1 $21,000 
Annual Cap Maintenance CY $50 5,200 $260,000 
Total Annual Maintenance Activities $335,000 

Subtotal Annual O&M $3,627,380 
Construction and Program Management Percentage 10% $360,000 
Scope and Bid Contingency Percentage 25% $910,000 

TOTAL ANNUAL O&M $4,897,380 
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·.········ ··································· . .. ····· 
€omponent Unit Unit Cost # .. o:fiJn:i\8 Cost 

N. Periodic Monitoring Activities 
Supplemental Biological Monitoring Year $1,400,000 1 $1,400,000 
Supplemental Habitat Recolonization using SPI Location $2,400 66 $158,400 
Performance Review Report Year $365,000 1 $365,000 
Total Periodical Monitoring Activities $1,923,400 

0. Periodic Maintenance Activitites 
Periodic Cap Maintenance CY $50 130,000 $6,500,000 
Natural Shoreline Maintenance LF $200 2,300 $460,000 
Total Periodic Maintenance Activitites $6,960,000 

Subtotal Periodic O&M $8,883,400 
Construction and Program Management Percentage 10% $890,000 
Scope and Bid Contingency Percentage 25% $2,220,000 

TOTAL PERIODIC O&M $11,993,400 

Notes: CAD ~ Confined Aquatic Disposal; CY ~ Cub1c Yard; DMM ~Dredged Matenal Management; EA ~ Each; HARS ~Histone Area Remed1atwn S1te; LF ~ Lmear Feet; LS ~ Lump Sum; O&M ~ OperatiOn 
and Maintenance; SPI ~ Sediment Profile Imaging; SF ~ Square Feet; SY ~ Square Yard. 
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